

# PROGRAM ROADMAP

---



---

**Program Title:**

Ghazi School Digital Learning Improvement Program (GSDLIP)

---



**2026**

## Program Roadmap:

### Ghazi School Digital Learning Improvement Program (18 Months)

Phase	Duration	Key Activities	Major Deliverables
<b>1. Program Initiation &amp; Planning</b>	Month 1 – Month 2	Program approval, appoint program manager, establish governance structure, finalize program plan and roadmap	Program Charter approved, governance structure established, detailed program plan
<b>2. Digital Infrastructure Development</b>	Month 3 – Month 8	Procurement of computer equipment, establishment of computer laboratory, installation of networking and internet connectivity	Computer laboratory established, computers and digital equipment installed
<b>3. Online Learning Platform Development</b>	Month 5 – Month 10	Design and development of digital learning platform, integration of educational content, system testing and deployment	Online learning platform operational, student and teacher accounts created
<b>4. Teacher Digital Training Program</b>	Month 7 – Month 12	Conduct teacher digital skills training, workshops on digital teaching methods, development of digital teaching guidelines	Teachers trained, digital teaching practices introduced
<b>5. Program Integration &amp; Digital Learning Implementation</b>	Month 10 – Month 15	Integrate computer lab, platform, and digital teaching practices into classroom learning	Digital learning integrated into school teaching activities

Phase	Duration	Key Activities	Major Deliverables
<b>6. Benefits Delivery &amp; Program Transition</b>	Month 16 – Month 18	Monitor benefits realization, transfer digital system ownership to school administration, establish operational support and maintenance plans	Digital learning system operational, benefits monitoring initiated

### Key Milestones:

Milestone	Expected Timeline
Program Charter Approved	Month 1
Computer Lab Completed	Month 8
Online Learning Platform Operational	Month 10
Teacher Training Completed	Month 12
Digital Learning Integrated in Classrooms	Month 15
Program Closure and Transition to Operations	Month 18