Agile Impediment Log:

National Currency Printing and Secure Banknote Production Facility Project (NCPBF)

Impediment ID	Date Identified	Sprint # / Iteration	Reported By	Team / Workstream	Impediment Description	Category (Technical/Dependency/Resource/Process/External/Security)	Impact on Sprint Goal (Low/Medium/High)	Blocked Tasks	User Story ID	Root Cause	Scrum Master Action	Escalation Required (Yes/No)	Escalated To	Date Escalated	Resolution Action	Resolved By	Date Resolved	Status (Open/In Progress/Escalated/Resolved/Closed)	Days Open	Comments
IMP-001	5/10/2026	Sprint 4	Cybersecurity Lead	IT Integration Team	Firewall configuration not approved by Security Board	Security	High	US-IT-024	Late compliance review	Coordinated emergency review session	Yes	Security Board	5/11/2026	Approved revised firewall rules	Security Lead	5/14/2026	Resolved	1/4/1900	Delayed integration testing by 2 days	