# Change Log:

National Currency Printing and Secure Banknote Production Facility Project (NCPBF)

| Change ID | CR ID | Date Submitted | Submitted By | Change Category | Priority | Affected CI ID | Baseline Impact (Yes/No) | Scope Impact | Schedule Impact (Days) | Cost Impact | Risk Impact | Security Impact (Yes/No) | CCB Decision | Approval Authority | Approval Date | New Version | Implementation Owner | Target Implementation Date | Status (Open/In Review/Approved/Rejected/Implemented/Closed) | Verification Status | Close Date | Comments |
|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|---|
| CHG-001 | CR-001 | 3/15/2026 | Design Lead | Design | High | CI-DG-015 | Yes | Minor vault reinforcement | 14 | 120000 | Increased structural safety | Yes | Approved | CCB | 3/22/2026 | v2.0 | Construction Manager | 4/10/2026 | Implemented | Verified | 4/18/2026 | Security upgrade per audit recommendation |
| | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | |
| | | | | | | | | | | | | | | | | | | | | | | |