Project Team Assignments

Project: National Currency Printing and Secure Banknote Production Facility Project (NCPBF)

SN	Role Title	Name / Position	Department / Organization	Responsibility Description	Assigned WBS Area	Reporting To	Authority Level	Key Deliverables	Start Date	End Date
1	Project Sponsor	Central Bank Governor	Central Bank	Provides executive oversight, strategic direction, funding authorization, and final approvals for major project decisions	Project Governance	Steering Committee	Executive Authority	Project Charter approval, stage-gate approvals	Month 0	Month 60
2	Project Manager	Program Director	PMIC / Project Management Office	Responsible for overall project planning, coordination, schedule, cost, scope, and delivery of the NCPBF project	All Project Phases	Project Sponsor	Full Project Authority	Project Management Plan, project reporting	Month 0	Month 60
3	Construction Manager	Senior Civil Engineer	Engineering Contractor	Oversees facility construction, structural works, site preparation, and contractor coordination	1.2 Facility Construction	Project Manager	Operational Authority	Construction progress reports, QA approvals	Month 6	Month 30
4	Security Systems Manager	Security Infrastructure Lead	Security Department	Responsible for design and implementation of physical security systems including access control, CCTV, and intrusion detection	1.5 Physical Security Systems	Project Manager	Security Authority	Security system architecture, security validation	Month 12	Month 42
5	Procurement Manager	Procurement Director	Central Bank Procurement Unit	Manages procurement processes including tendering, vendor selection, contract negotiation, and supplier oversight	1.3 Machinery Procurement	Project Manager	Procurement Authority	Procurement contracts, vendor evaluation reports	Month 6	Month 36
6	IT & Cybersecurity Manager	Chief Information Security Officer	Central Bank IT Department	Oversees deployment of IT systems, cybersecurity architecture, production management systems, and secure networks	1.4 IT & Cybersecurity	Project Manager	Technical Authority	Cybersecurity architecture, system integration	Month 24	Month 48
7	Quality Assurance Manager	QA Director	Quality Control Department	Ensures all construction, equipment, and operational processes comply with quality standards and inspection requirements	All WBS Areas	Project Manager	Quality Approval Authority	Quality inspection reports, NCR closures	Month 6	Month 54
8	Testing & Commissioning Manager	Systems Integration Engineer	Engineering Integration Team	Responsible for factory acceptance testing, site acceptance testing, system integration testing, and trial production validation	1.6 Testing & Commissioning	Project Manager	Technical Validation Authority	FAT/SAT reports, system validation results	Month 36	Month 54
9	Training & Capacity Manager	Training Program Lead	Human Resource Development Unit	Develops training programs for machinery operation, security procedures, cybersecurity awareness, and maintenance teams	1.7 Training & Capacity	Project Manager	Training Authority	Training curriculum, competency certification	Month 42	Month 58
10	Operations Transition Manager	Operations Director	Central Bank Operations Department	Responsible for operational readiness, SOP implementation, and transition of the facility from project to operational control	1.8 Operational Readiness	Project Sponsor	Operational Authority	Operational readiness certification, facility handover	Month 54	Month 60
11										
12										
13										
14										
15										
16										
17										
18										

Project Team Assignments

Project: National Currency Printing and Secure Banknote Production Facility Project (NCPBF)

19										
20										
21										
22										
23										
24										
25										
26										
27										
28										
29										
30										
31										
32										
33										
34										
35										
36										
37										
38										

Project Team Assignments

Project: National Currency Printing and Secure Banknote Production Facility Project (NCPBF)

39										
40										
41										
42										
43										
44										
45										
46										
47										
48										
49										
50										
51										
52										
53										
54										
55										
56										
57										
58										

Project Team Assignments

Project: National Currency Printing and Secure Banknote Production Facility Project (NCPBF)

59										
60										
61										
62										
63										
64										
65										