

# PROGRAM ISSUE LOG

---



---

**Program Title:**

Ghazi School Digital Learning Improvement Program (GSDLIP)

---



**2026**

## Program Issue Log:

| Issue ID | Issue Description   | Issue Category | Impact  | Priority | Action Required   | Responsible Person        | Target Resolution Date | Status |
|----------|---|----------------|---|----------|---|---------------------------|------------------------|--------|
| PI-01    | Delay in delivery of computer equipment for the computer laboratory.  | Procurement    | May delay infrastructure setup and training schedule.                     | High     | Coordinate with suppliers and expedite procurement process.                       | Program Manager           | Month 4                | Open   |
| PI-02    | Internet connectivity instability affecting the testing of the digital learning platform.                     | Technical      | Slows system deployment and testing activities.                           | High     | Coordinate with internet provider to improve connectivity reliability.            | IT Support Team           | Month 6                | Open   |
| PI-03    | Some teachers experiencing difficulty using digital teaching tools after training sessions.                   | Operational    | May reduce adoption of digital learning practices in classrooms.          | Medium   | Conduct additional support sessions and practical workshops for teachers.         | Training Coordinator      | Month 9                | Open   |
| PI-04    | Limited classroom space available for installation of digital equipment in some sections.                     | Infrastructure | May affect integration of digital learning activities in certain classes. | Medium   | Adjust classroom allocation and optimize use of computer laboratory.              | School Administration     | Month 8                | Open   |
| PI-05    | Students facing challenges accessing the online learning platform due to lack of familiarity with the system. | Educational    | Reduced engagement with digital learning resources.                       | Medium   | Provide orientation sessions for students on using the digital learning platform. | Teachers / IT Team        | Month 10               | Open   |
| PI-06    | Minor hardware malfunction detected in several computers after installation.                                  | Technical      | Temporary disruption in laboratory usage.                                 | Medium   | Conduct equipment inspection and repair faulty devices.                           | IT Support Team           | Month 7                | Open   |
| PI-07    | Power interruptions affecting scheduled digital training sessions.  | Infrastructure | Interrupts training sessions and delays training progress.                | High     | Install backup power solutions such as UPS systems.                               | School Administration     | Month 6                | Open   |
| PI-08    | Incomplete digital teaching materials available on the learning platform during early deployment stage.       | Content        | Limits effective use of the digital platform by teachers.                 | Medium   | Upload additional digital learning materials and update platform content.         | Platform Development Team | Month 11               | Open   |